SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:28PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 724 Const Calendar Day: 213 Date: 03-Jan-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Mar-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the utilitiy brackets on the tower heads , =
work on the Electro Slag weld repair , & work on the new support for the Favco tower crane . They started
at 7:00 AM.

Anthony , Augie , Jonathon , & Robert had to work on the Favco tower crane support .at 112 meters
elevation . Crews had to continued to bolt the frame . They started at 7:15 AM.

At 7:40 AM. Crews were called to work on the South main span . They left at 7:45 AM.

Richard & Mathew had to work on the South chimney at elevation 155 meters . Crews had to remove
the existing 2 - | brackets & weld new L brackets on the D face . Crews had to mobilize their tools , &
equipments to the W line , fly them with the Favco crane , set them in place , reroute the gas , power , &
air lines . They started at 7:15 AM. Crews were done at 11:00 AM. They started to remove the brackets at
11:15 AM. Crews were done at 1:30 PM.

In addition to that , crews had to work with the pipe fitter for the utilities . They had to align the new
brackets with the existing brackets on the South chimney . Crews were done at 2:30 PM.

After that , crews had to grind , clean, & heat the surface of the chimney side . Set the new L brackets
, tack weld . They were done at 3:30 PM.

Richard started to weld at 3:35 PM. He was done at 5:00 PM. They had to wrap up their tools &
equipments Crews left at 5:15 PM.

Smith Emery QC Fred & METS QA Jojo were on the site monitoring the welding operation .

James & Reggie had to work on the Electro Slag welding repair . Crews came to the site at 7:30 AM.
They had to prepare their tools & equipment. They were done at 9:30 AM. Crews had to work on the West
shear plate (Plate T), weld A & B.

James had to grind weld A & Reggie had to grind weld B. Crews had to work with METS QA William &
Smith Emery QC Andrew .

Crews had to grind 1 mm. every time , stop . William & Andrew had to inspect , measure the weld , &
take photos . Crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left the
top of the footing box at 5:00 PM.

Check William report for the detailed activities .
04-0120F4 Bid Item: 053 T-HEA-WDP.053 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 724  Date: 03-Jan-2013  Thursday
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 |:|
Ironworker JNM RICHARD CHOUINARD 0.00 0.00 0.00 0.00 D
Ironworker APP MATHEW MULLINS 0.00 2.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000073 WELDER, LINCOLN 500-549 AMP DSL/TOW No
800 200 000  0.00 ]
04-0120F4 Bid Iltem: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
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